COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2017

ESTI MATE SUMVARY 14: 30: 55
CONTI D C20063 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20063- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0  DAYS TI ME ALLOW 45 CALENDAR DAYS
SH 74 - MM 0.894 TO 6. 720 PERCENT TI ME: 88. 89 ORI G TI VE ALLOW 45 CALENDAR DAYS
PRQJECT NO. STA 0741-019
SH 74 EL RANCHO TO EVERGREEN OVERLAY
NAVE OF RQAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 05/ 04/ 2017 DATE TI ME STARTED 10/17/2016
14802 W 44th AVE. DATE LET 08/ 11/ 2016 DATE WORK BEGAN 10/ 17/ 2016
DATE AWARDED 09/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 06/ 2016 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 10/ 17/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5, 886, 638.30 PARTI Cl PATI NG $ 3,793,071.81 $ 920, 544. 33
AWARD PRQIECT AMT: $ 5,879, 626.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 64. 44% TOTAL EARNI NGS 3,793, 071.81 920, 544. 33
FUNDS AVAI LABLE: $  2,093,566.49 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3,793,071.81 920, 544. 33
TOTAL CLAI VB $ 0.00 RETAI NAGE -88,194. 40 -10, 838. 58
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 3,704, 877. 41 909, 705. 75
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,704, 877. 41 909, 705. 75
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 909, 705. 75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20063

PCN: 20063-BI D

PRQJECT: STA 0741-019

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00010 *Renoval of Tree

0010 202-00203

*Renoval of Curb and CQutter

0015 202-00206

0020 202-00240

0025 202-00250

*Renoval of Pavenent Marking

0030 202-00504

Renoval of Expansion Device

0035 202-00860

0040 202-01130

*Renoval of Quardrail Type 3

0041 202-01300

Rem End Anchor age

0045 202-01170

*Renoval of Quardrail Type 7

0050 202-04002 G ean Cul vert

*Renoval of Concrete Curb Ranp

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Pedestrian Push Button

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

13. 000
EACH
945. 00000
93. 000
LF
50. 00000
58. 000
SY
45. 00000
237,770. 000
SY
3. 36000
500. 000
SF
2.10000
188. 000
LF
85. 00000
1. 000
EACH
250. 00000
163. 000
LF
12. 60000
2.000
EACH
220. 00000
860. 000
LF
25. 00000
0. 000
EACH

3, 500. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
13. 000
13. 000

0. 000
93. 000
93. 000

0. 000
58. 000
58. 000

151, 215. 000
6, 879. 000
158, 094. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
150. 000
150. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 04/ 2017

14: 30: 55
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
12, 285. 00
12, 285. 00
4, 650. 00
4, 650. 00
2, 610. 00
2, 610. 00
23, 113. 44
531, 195. 84
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 890. 00
1, 890. 00
440. 00
440. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20063-BI D ESTI MATE RUN 05/ 04/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0003 14: 30: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 202- 04005 d ean Val ve Box 10. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0060 203- 00000 *Uncl assi fied Excavation 9, 300. 000 0. 000
cY 8, 835. 000 472, 672. 50
53. 50000 8, 835. 000 472, 672. 50
0065 203-01500 Bl adi ng 5. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 15. 000 0. 000
HOUR 0. 000 0. 00
315. 00000 0. 000 0. 00
0075 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0080 208-00002 *Erosion Log Type 1 (12 Inch) 1, 362. 000 0. 000
LF 1, 362. 000 10, 215. 00
7.50000 1, 362. 000 10, 215. 00
0085 208-00035  *Aggregate Bag 200. 000 0. 000
LF 99. 000 1, 143. 45
11. 55000 99. 000 1, 143. 45
0090 208-00041 *Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
1, 780. 00000 0. 000 0. 00
0095 208- 00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 4, 500. 00
4, 500. 00000 1. 000 4, 500. 00
0100 208-00051 *StormDrain Inlet Protection (Type I) 45. 000 0. 000
LF 45. 000 945. 00
21. 00000 45. 000 945. 00
0105 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20063-BI D ESTI MATE RUN 05/ 04/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0003 14: 30: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 208-00207 *Er osi on Control Managenent 3. 000 0. 000
DAY 3. 000 1, 335. 00
445. 00000 3. 000 1, 335. 00
0115 208- 00207 *Erosi on Control Managenent 30. 000 0. 000
DAY 0. 000 0. 00
445. 00000 0. 000 0. 00
0120 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0125 210- 00860 *Reset Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0130 210-01000 *Reset Fence 712. 000 0. 000
LF 356. 000 6, 230. 00
17. 50000 356. 000 6, 230. 00
0135 210- 04050 Adj ust Val ve Box 20. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
0150 213-00002 *Mil ching (Weed Free Hay) 0. 250 0. 000
ACRE 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0155 213-00061 *Mil ch Tacki fier 25. 000 0. 000
LB 0. 000 0. 00
45. 00000 0. 000 0. 00
0160 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
4, 500. 00000 0. 000 0. 00



CONTI D C20063 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20063-BI D ESTI MATE RUN 05/ 04/ 2017
PRQJECT: STA 0741- 019 ESTI MATE NO. 0003 14:30: 55
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 5. 000 650. 00
130. 00000 5. 000 650. 00
0170 240-00010 *Rermoval of Nests 20. 000 0. 000
HOUR 2.000 840. 00
420. 00000 2. 000 840. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
235. 00000 0. 000 0. 00
0180 403-00800 Ener gency Pot hol e Repair 30. 000 16. 170
TON 0. 000 0. 00
860. 00000 16.170 13, 906. 20
0185 403- 34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 32, 693. 000 21, 163. 310
TON 613. 890 54, 206. 49
88. 30000 21, 777. 200 1,922,926.76
0190 411-10255 Emul sified Asphalt (Sl ow Setting) 11, 889. 000 5, 763. 000
GAL 225. 000 1, 462. 50
6. 50000 5, 988. 000 38, 922. 00
0195 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 188. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. 163. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0205 606- 00710 *Quardrail Type 7 (Style CA) 946. 000 0. 000
LF 0. 000 0. 00
62. 50000 0. 000 0. 00
0210 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 480. 00000 0. 000 0. 00
0215 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00



CONTI D C20063 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20063-BI D ESTI MATE RUN 05/ 04/ 2017
PRQJECT: STA 0741- 019 ESTI MATE NO 0003 14:30: 55
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 607-11525 *Fence (Plastic) 661. 000 0. 000
LF 661. 000 2,842.30
4. 30000 661. 000 2,842.30
0225 608- 00000 *Concrete Sidewal k 713. 000 0. 000
5% 183. 000 12, 608. 70
68. 90000 183. 000 12, 608. 70
0230 608-00010 *Concrete Curb Ranp 341. 000 0. 000
5% 211. 000 34, 076. 50
161. 50000 211. 000 34, 076. 50
0235 608-00015 *Det ect abl e War ni ngs 50. 000 0. 000
SF 50. 000 4,177.50
83. 55000 50. 000 4,177.50
0240 613-07000 *Pull Box (Special) 25. 000 0. 000
EACH 0. 000 0. 00
535. 00000 0. 000 0. 00
0245 614-00012 *Sign Panel (Oass I1) 54. 000 0. 000
SF 0. 000 0. 00
35. 30000 0. 000 0. 00
0250 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0255 614- 72875 *Loop Detector Wre 6, 812. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0260 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 196, 000. 00
490, 000. 00000 1. 000 490, 000. 00
0265 626-01103 *Public Information Services (Tier I11) 1. 000 0. 750
LS 0. 000 0. 00
7, 650. 00000 0. 750 5, 737.50
0270 627-00008 *Modi fi ed Epoxy Pavenent Marking 548. 000 0. 000
GAL 0. 000 0. 00
112. 00000 0. 000 0. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20063- BI D ESTI MATE RUN 05/ 04/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0003 14: 30: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 627-00011 *Pavement Marki ng Paint (\Waterborne) 1, 500. 000 598. 000
GAL 52. 000 2,327.00
44. 75000 650. 000 29, 087. 50
0280 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 4, 035. 000 0. 000
SF 0. 000 0. 00
17. 15000 0. 000 0. 00
0285 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 1, 025. 000 0. 000
|
) SF 0. 000 0. 00
28. 25000 0. 000 0. 00
0290 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 3, 632. 000 0. 000
Type
(Typ SF 0. 000 0. 00
14. 55000 0. 000 0. 00
0295 630- 00000 *Fl aggi ng 500. 000 119. 000
HOUR 164. 000 4, 829. 80
29. 45000 283. 000 8,334.35
0296 630- 00003 Uni forned Traf Cirl UTC Added 500. 000 332. 000
HOUR 45. 000 4, 950. 00
110. 00000 377.000 41, 470. 00
0300 630-00007  *Traffic Control Inspection 40. 000 18. 000
DAY 17. 000 1, 615. 00
95. 00000 35. 000 3,325.00
0305 630-00012  *Traffic Control Management 65. 000 23.000
DAY 20. 000 16, 500. 00
825. 00000 43. 000 35, 475. 00
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 2. 000 0. 000
EACH 0. 000 0. 00
35. 30000 0. 000 0. 00
0315 630-80341  *Construction Traffic Sign (Panel Size A) 10. 000 5. 000
EACH 0. 000 0. 00
35. 30000 5. 000 176. 50
0320 630-80342  *Construction Traffic Sign (Panel Size B) 39. 000 11. 500
EACH 0. 000 0. 00
35. 30000 11. 500 405. 95



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20063-BI D ESTI MATE RUN 05/ 04/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0003 14: 30: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 630-80343 *Construction Traffic Sign (Panel Size O 11. 000 5. 500
EACH 0. 000 0. 00
35. 30000 5.500 194. 15
0330 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
1, 885. 00000 1. 000 1, 885. 00
0335 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 000 0. 00
475. 00000 0. 500 237.50
0340 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 7.500
EACH 0. 000 0. 00
40. 00000 7.500 300. 00
0345 630- 80380 *Traffic Cone 300. 000 50. 000
EACH 0. 000 0. 00
10. 00000 50. 000 500. 00
0350 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 825. 00000 0. 000 0. 00
0355 630- 85020 *Mobi | e Attenuator 1. 000 0. 500
EACH 0. 000 0. 00
11, 800. 00000 0. 500 5, 900. 00
0360 700-70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 688. 650 688. 65
1. 00000 688. 650 688. 65
0375 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20063-BI D ESTI MATE RUN 05/ 04/ 2017
PRQIECT: STA 0741-019 ESTI MATE NO 0003 14: 30: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 4, 552. 450
F A 240. 500 240. 50
1. 00000 4,792. 950 4,792. 95
0385 700-70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700- 70025 F/A Quality Incentive Payment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5,800, 638.30 % 880, 044.33$ 3,709,571.80
CAT NO0400 CE BID | TEMS
0400 620- 00005 Field Ofice (Special) 1. 000 0. 500
EACH 0. 500 21, 000. 00
42, 000. 00000 1. 000 42, 000. 00
0405 620-00012 Field Laboratory (d ass 2) 1. 000 0. 500
EACH 0. 500 19, 500. 00
39, 000. 00000 1. 000 39, 000. 00
0410 620-00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 86, 000. 00 $ 40, 500. 00 $ 83, 500. 00

PRQJIECT TOTAL CURRENT AMI  $

5, 886, 638.30 $

920, 544.33% 3,793,071.80



